
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:19 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 577 Date: 07-Aug-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 794

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of the CCO 96 to lower the cable hand ropes along the west loop. Misc MEP paperwork
and write diaries.

Bid Item: 096 0-UGR-000.09604-0120F4 Project Wide Under Ground

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN AARON KENTIronworker 2.00 0.00 0.00 2.00

JNM PAUL FAMBRINIIronworker 4.00 0.00 0.00 4.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Ropes

The ABF crew spent the shift prepping and fitting up the hand rope extension plate for the west loop cable
bands. The extension plates are needed to drop the hand ropes to avoid interferences between the hand
ropes and the dehumidification ductwork.

The crew used a 125' manlift, a crew truck, and a mag drilli in the performance of this work.

096 0-UGR-000.096

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Automatic Drains for CA lines

The FWS crew, including Josh Johnson and Tim Esquivel, arrived at Pier 7 at 2000 on the night of August
7, 2014, then mobilized to a lane closure of the #1 lane of the WB bridge, arriving in the closure at 2100.
The crew installed the automatic moisture trap/drains onto the CA lines at PP 43.5 of the IB barriers of the

001 0-MSI-EFA.187
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EB and WB bridges. The crew completed the work and demobilized back to Pier 7 at 2220. The crew
completed the CCO work at 0000 on August 8, 2014.

The crew used three crew trucks in the performance of this work.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAMES MIRANDAIronworker 2.00 0.00 0.00 2.00

GEN AARON KENTIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

Automatic Drains for CA lines

The ABF crew spent two hours installing access at PP 43.5 along the IB barriers of the EB and WB
bridges. The access is needed for FWS to install the new automaitc drains for the CA lines per the
direction given in the approval for Submittal 2899R01.

The crew used a crew truck in performance of this work.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The mobilzation to and from the bridge from Pier 7 will be paid under the CCO 187 work for this shift.

In addition to the equipment used in the performance of the work, the crew used a light tower and a towed
port-a-potty on a trailer which will be paid under CCO 354 via monthly invoice.

001 0-FWS-ELS.354
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